March 2023 Timeline
Level 2 Professional Security Operative

Security Industry Authority

(Final) Level 2 PSO apprenticeship timeline

Not yet started | Active | Delayed | Completed

DEC 2022 | JAN 2023 | FEB 2023 | MAR 2023 | APR 2023 | MAY 2023 | JUN 2023

Occupational Standard

- Completed response to assessment feedback (AAM) from IfATE
- Update mapping of KSBs to Duties complete
- Update mapping of KSB to Options complete
- Re-numbering of KSBs
- IfATE consultation requirements confirmed as complete and meeting legal requirements
- 'Readiness check' by IfATE
- ***Submit Standard - 15th March***
- Route Panel scheduled by IfATE (by 18th April)
- Compliance Board scheduled by IfATE
- ***Plan communications – recruit case studies, book in promotional activities etc***

End Point Assessment (EPA)

- Consult with Trailblazer on EPA Plan
- Agree grading descriptors
- Update mapping of KSBs to assessment methods
- Complete grading descriptors
- Draft EPA Plan complete
- **EPA Peer Review underway**
- **Education Advisor Review by IfATE underway**
- Respond to Peer Review & Education Advisor
- 'Readiness check' by IfATE
- ***Submit EPA Plan – 15th March***
- Route Panel scheduled by IfATE (by 18th April)
- Compliance Board scheduled by IfATE
- ***Plan communications – recruit case studies, book in promotional activities etc***

Funding Evidence

- Skills for Security, Grey Seal & Mercury work on Training Plan
- Training Plan complete
- Input Training Plan into IfATE funding portal
- EPA quote received
- 'Readiness check' by IfATE
- ***Submit Training Plan & EPA Quote – 15th March***
- Route Panel scheduled by IfATE (by 18th April)
- Compliance Board scheduled by IfATE
- ***Plan communications – recruit case studies, book in promotional activities etc***

Trailblazer meeting 28 February 2023

Approval for delivery

Launch communications campaign

Reminder of Post Submission - IfATE

- IfATE recommendation to Route Panel and Compliance Board
- Route Panel will make a recommendation on approval that also goes to Compliance Board
- Approval may come with conditions
- Both Route Panel and Compliance Board will look to be reassured that the development process has been thorough, and to ensure that the standard meets IfATE criteria
- Funding is then approved by the DfE
- *It can take up to 8 weeks before decision announced*

Security Industry Authority